
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 550 Date: 11-Apr-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 946

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.44" Rain to overcast

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to review the plans and submittals (207 and 2505) related to the cable bands. Continued to
develop the inspection checklists for this item of work. Received and began reviewing the numbers for the
cable band layout from submittal 2505R02.

- Continued to prepare equipment for the QA check on the cable band layout. Also continued to work on
refining the QA checking techniques to ensure timely/efficient inspection and to be prepared to
troubleshoot any problems that may arise in the field during this operation.

- Checked to see if there was any activity at the Pier 7 warehouse with the cable bands as most of them
are still wrapped up with inspection tags fixed on the wrapping. Also went to the bridge to check the
progress of demobilization to gauge how much time I have to prepare for my upcoming inspections.

- Spent some time with Tai-Lin Liu learning how to operate the Mini-Max device which will be used to
verify the elongation and tension applied to the cable band bolts.

Attachment

Compaction machine being installed on the south mainspan cable
today.

Cable formers placed near the tower saddle for the south sidespan.
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Compaction machine on the south mainspan cable looking east. View of the sidespans where the roller frames have been removed.

Trial runs of the cable wrapping machine on a steel pipe in the
warehouse.

Close up of the compaction machine installed on the south mainspan
cable.

Three compaction machines mobilized on the W-Line OBG near the
Favco tower crane.

All of the blue secondary hauling system iron has been removed on the
west end of the W2 cap beam.
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